Technical Group/DAS/IMSS/OL WEEKLY STATUS REPORT Week of 23 to 27 July 1984

Major Activities During the Past Week: Ι.

A. Support to OL:

ICS (Inventory Control System). Testing of Funded 88's is continuing. Day 3 began on the 24th and will continue till the CONIF programmers have repaired a bug within the CN/ADD procedure. This delay in testing has forced the IOC date of 1. August to be rolled back to 10 August. The decision to change the IOC date was reached at an emergency meeting of the LSD ERB on 25 August. parties affected by the enhancements for Funded 88's were present and gave their approval. (U)

CONIF (Contract Information System). Four additional problems have been solved from the "Problems Relating to GAS Enhancements" list. Many of the problems on this list existed long before the GAS Enhancements modifications. Some were already in the CONIF queue, but most of them hadn't surfaced until after the GAS Enhancements were implemented. This was due to the fact that, in many cases, the erroneous sections of code had never even been entered before (due to other problems with the procedures). The procedures involved, therefore, never worked totally correctly. Modifications have been made to the MEW/RO/ADD. OBLGUP, CN/ADD, AM/ADD and AM/INIT procedures to clear up these problems. Twelve of the nineteen problems on the "GAS Enhancements" list have been solved at this time.

Several problems were cleared up with the CN/ADD procedure this past week. The main problem dealt with the procedure taking up too much external storage when a transaction with a large number of line items was input. This was due to a "history save" that was being done within the procedure. It was found that this history was not needed, and it was therefore removed. (U)

briefed the DDA and ADDA on MISCELLANEOUS. the MBO covering OL's plans for placing PCs overseas. A subsequent briefing was given to the D/ODP on OL's plans for PCs. (U)

II. General Items:

None to report.

III. Problems:

None to report.

STAT

STAT

STAT

STAT

PAGE 2

IV. Upcoming Events:

None to report.